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Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 385 Date: 23-Apr-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 958

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

morning fog, afternoon clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

SPARE PART STORAGE YARD - MOVE MATERIALS - CCO 96:

Last week on Friday 4/20/2012, ABF moved a maintenance container and pallets of spare strut bolts in the
storage yard. Today, ABF cleaned the previous storage area (protective plastic and dunage left behind
after moving materials) and covered/protected the bolt kegs in the new location. Cleanup work is done by
approximately 0900, then covering work until approximately 1130. This CCO work is approximately 0730
to 1130 for 4 hours. The signed Extra Work Order with ABF is for the following:
Laborer Foreman Everardo Herandez 4 hours
Laborer Ignacio Garcia 4 hours
Kubota Cart 2 hours
2 rolls of visqueen

See the attached Extra Work Order - Signed with ABF for CCO 96 work

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE):

In preparation for upcoming work on the saddle tie rods and pipe sleeves at the west deviation saddles and
jacking saddle, ABF loads this material from the warehouse to a barge. ABF plans to take the material to
the field tomorrow by barge for work that is scheduled to happen in the next week.

INSPECTOR OT REMARK:

2 hours OT - preparing for upcoming saddle tie rod work by going through ABF’s submittals and by
independently calculating the required tie rod stress and the Boltight hydraulic pressure.
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